MoDOT—Marshall Project Office

QUICK NOTES:

e OCCIl submitted a
revised price quote
to MoDOT for the
additional work
needed at Bents 8
and 11.

e OCCI submitted RFI
#14 regarding the
Bearing Seat in Units
4 & 5.

MoDOT—Marshall Project Office

632 N. Miami Ave.
P.0.Box 172
Marshall, MO 65340

Phone: 660.886.2115
Fax: 660.886.7421
Email: james.gillespie@modot.mo.gov

"Our miission is to provide a word-class transportation
experience that delights onr customers and promotes a
prosperons Missonri."

Setting Girders

Two girders set on falsework tower

March 19, 2010

200 Days are
Remaining on the
Bridge Closure

OCCI’s primary focus for the
end of this week has been
setting girders from Pier 7 to
Pier 6. As of this morning the
two west girders spanned
from Pier 7 to the first false-
work tower. There are two
falsework towers between
Piers 6 and 7 which will sup-
port the girders as each span

is bolted together.

OCCI completed additional
substructure repairs on the
north end of the project ear-
lier this week. The columns at
Bent 11 were poured as well
as the cap at Bent 8. OCCI
completed the demolition at
Bent 14, and they are in the
process of forming up the
columns.



